

# TEMPLATE\_Marketplace\_Project\_Tracking



Column 10	Task Name	Responsible	Consulted	Informed	Jugband	Project Phase
1						
2	<input type="checkbox"/> <b>Product Backlog</b>					
3	<input type="checkbox"/> Product Design Brief	Anyone	Product Management (PdM)		Roadmap	Concept & Define
4	<input type="checkbox"/> <i>Product Design Brief Review (Product Design Kickoff)</i>	<i>Product Management</i>	<i>UX Lead, Engineering Lead</i>		Roadmap	Concept & Define
5	<input type="checkbox"/> <b>+</b> <i>Planning Kickoff</i>	<i>Project Lead</i>	<i>PdM, UX, Eng, Product Strategy</i>	<i>Editorial, Go-To-Market (GTM), Content, Legal,</i>	Roadmap	Concept & Define
8	<input type="checkbox"/> <b>Concept &amp; Define</b>					
9	<input type="checkbox"/> <b>+</b> Project Initiation	Project Lead	UX, Eng, Editorial, PdM	Content, GTM, QA, Legal	OnDeck	Concept & Define
17	<input type="checkbox"/> <b>+</b> High Level PRD	Product Management	UX, GTM, Eng, Content, Editorial, Insights	PgM, Legal, QA	OnDeck	Concept & Define
26	<input type="checkbox"/> <b>+</b> UX Design	UX	Eng, PdM	Content, Editorial, GTM, PgM, Legal, QA,	OnDeck	Concept & Define
32	<input type="checkbox"/> Technical Approach / Release Plan	Engineering	UX, PdM	Content, Editorial, GTM, PgM, Legal, QA,	OnDeck	Concept & Define
33	<input type="checkbox"/> <b>+</b> <i>Concept Review (Design Kickoff)</i>	<i>UX</i>	<i>PdM, UX, Eng, Content, Editorial, GTM,</i>	<i>Legal, QA</i>	OnDeck	<i>Concept &amp; Define</i>
35	<input type="checkbox"/> <b>Design &amp; Plan</b>					
36	<input type="checkbox"/> <b>+</b> Project Plan	Project Lead	UX, Eng, Editorial, PdM	Content, GTM, Product Strategy, QA	OnDeck	Design & Plan
42	<input type="checkbox"/> <b>+</b> Detailed PRD	Product Management	UX, GTM, Eng, Content, Editorial, Insights,	PgM, QA	OnDeck	Design & Plan
47	<input type="checkbox"/> <b>+</b> Design	UX	Eng, PdM	Content, Editorial, PgM, Legal, QA, Product	Activity	Design & Plan
50	<input type="checkbox"/> <i>Design &amp; Plan Checkpoint</i>	<i>Project Lead</i>	<i>Product Strategy, UX, Product Management</i>	<i>Eng, Editorial, Content, GTM, PgM, Legal, QA,</i>	Activity	Design & Plan
51	<input type="checkbox"/> <b>+</b> Technical Design, Plan & Estimate	Eng Lead	PdM, QA, PgM	Content, Editorial, Marketing, UX	Activity	Design & Plan
58	<input type="checkbox"/> Editorial Management Plan	Editorial	PdM, GTM		Activity	Design & Plan
59	<input type="checkbox"/> Content Management Plan	Content	PdM, Eng, UX		Activity	Design & Plan
60	<input type="checkbox"/> Community Management Plan	Community Lead	PdM		Activity	Design & Plan
61	<input type="checkbox"/> Engagement Plan	GTM	PdM, Product Strategy, UX		Activity	Design & Plan
62	<input type="checkbox"/> <b>+</b> Test Approach	Product Management	Eng, UX, Pgm, QA	Content, Editorial, GTM	Activity	Design & Plan
68	<input type="checkbox"/> <b>+</b> <i>Build Kickoff</i>	<i>Project Lead</i>	<i>PdM, UX, Eng, QA</i>	<i>Content, Editorial, GTM, QA</i>	<i>Activity</i>	Design & Plan
76	<input type="checkbox"/> <b>Build</b>					
77	<input type="checkbox"/> <b>+</b> Code / Sprint	Engineering	UX, PdM, QA	PgM, Content, Editorial, GTM		
84	<input type="checkbox"/> <b>+</b> Test	QA	PdM, PgM, UX, Eng, End Users	Content, Editorial, GTM, QA	Activity	

Column10	Task Name	Responsible	Consulted	Informed	Jugband	Project Phase
95	<input type="checkbox"/> <i>UAT &amp; Go / No-Go</i>	<i>Project Lead</i>	<i>PdM, UX, Eng, QA, End User</i>	<i>Content, Editorial, GTM, QA</i>	<i>Activity</i>	
96						
97	<input type="checkbox"/> <b>Launch</b>	<b>Eng Lead</b>			<b>Activity</b>	
98	<input type="checkbox"/> <b>Stabilization</b>	<b>Engineering</b>			<b>Activity</b>	
99						
100						
101	<input type="checkbox"/> <b>Program Communications / Partners</b>	Project Manager				
102	<input type="checkbox"/> <input checked="" type="checkbox"/> Product Meetings	Product Management	Program Management			
105	<input type="checkbox"/> <input checked="" type="checkbox"/> Project Meetings	Project Lead				
114	<input type="checkbox"/> <input checked="" type="checkbox"/> Project Sizing	Program Management				